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FLOOD CONTROL ADVISORY BOARD 
MINUTES 

August 24, 2005 

Kent Cooper, Chairman called the meeting of the Flood Control Advisory Board (FCAB) to order at 2:00 
p.m. on Wednesday, August 24, 2005. 

Board Members Present:  Kent Cooper, Chairman; Melvin Martin; Ray Acuna, Ex Officio: DeWayne 
Justice, Secretary; Hemant Patel; Paul Cherrington, Ex Officio. 

Board Members Absent:  Scott Ward, ViceChairman 

Staff Members Present:  Kevin Costello, County Attorney (for Julie Lemmon, General Counsel); 
Dick Perreault, CIP Manager; Linda Reinbold, Administrative Coordinator; Chuck Woosley, Contracts 
Branch Manager;  Afshin  Ahouraiyan,  Project  Manager;  Emili  Kolevski,  P.E.,  Project  Manager;  Scott 
Vogel,  P.E.,  Project  Manager;  Fritz  Huber,  P.E.,  Construction  Management  Branch  Manager;  Mike 
Towers, Construction Manager; Shewa Shivaswamy, Construction Manager; Kelli Sertich, Regional Area 
Planning Manager; and BJ Johnston, Clerk of the Flood Control Advisory Board. 

Guests Present:  Ed Fritz, MCDOT; Tom Larson, MCDOT; Tony Bokich, Aztec Engineering; Jeannette 
Fish, MCFB; Shane Dille, Town  of Wickenburg; Lon McDermott, Town  of Wickenburg; Lloyd Vick, 
EEC, Charles Griffith, EEC; Burton Charron, City of Peoria. 

1)  RECOGNITION OF THE EMPLOYEE OF THE QUARTER 

ACTION:  Tabled until September. 

2)  APPROVAL OF THE MINUTES OF THE MEETING OF JUNE 22, 2005. 

ACTION:  It was moved by Mr. Justice and seconded by Mr. Patel to approve the minutes as 
submitted.  The motion carried unanimously. 

3)  83 RD AVENUE/PINNACLE PEAK IGA FCD2005A008 WITH THE CITY OF PEORIA 

Emili  Kolevski,  P.E.,  Project  Manager,  presented  IGA  FCD2005A008  which  defines  the 
responsibilities of the Flood Control District, the City of Peoria and MCDOT for the 83 rd Avenue 
and Pinnacle Peak Road Drainage Improvements Project. 

Martin:  Didn’t  they  talk  about  moving  the  retention  basin  off  the  corner  of  83 rd  Ave  and 
Pinnacle Peak?
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Kolevski:  Mr.  Chairman,  Mr.  Martin,  the  83 rd  Ave  and  Pinnacle  Peak  Basin  has  remained 
there.  That property was purchased by the City of Peoria in advance about two years 
ago. 

Martin:  Yes, this has been before us previously.  I couldn’t understand how they could take a 
potential commercial corner and make a retention area out of it.  I thought they were 
going to try to move it. Was there any discussion with the City of Peoria about that? 

Kolevski:  As far as I know there has never been a discussion about whether or not to keep this 
area as a basin.  It has always been a part of this project. 

Martin:  Dick, is buying that land in this proposal? 

Perreault:  Mr. Chairman, Mr. Martin, I remember the discussion that we had.  I’m not sure if 
you or if Mr. Ward raised the question about why we are using a commercial corner. 
At the time, I believe the City realized that they needed a basin in that area and this 
was  a  vacant  parcel.    The  parcel  to  the  south  is  not  with  in  the City  whereas  the 
parcel to the north is.  As a result the City acquired that parcel about two years ago. 

Martin:  So that is not included in the $7.3 million? 

Perreault:  That is not included in the construction portion.  It will be part of the agreement  in 
that the City of Peoria will be given half credit for their expenditures for that basin 
toward  the  construction  cost.   You may  remember  that  the  basin  that we  are  now 
showing on 87 th Avenue is a new location; previously there had been a basin north of 
Calle Lejos.   We  found  that  this  10  acre  site  on 87 th Avenue was  available and  it 
turns out to be a better site for a basin.  So, that basin did get moved, more into the 
center of the subdivision as opposed to on a major street. 

Martin:  Ok, I  just thought that when we left it they were going to try to move the basin on 
83 rd Ave.  It’s hard to believe that they are going to put a retention basin on a major 
corner. 

ACTION:  It  was  moved  by Mr.  Justice  and  seconded  by Mr.  Patel  to  approve  the  staff 
recommendations as submitted.  The motion carried unanimously. 

4)  WICKENBURG  DOWNTOWN  FLOODING  HAZARD  MITIGATION  PROJECT,  IGA 
FCD2005A012 

IGA FCD2005A012, for cost sharing and design of the Wickenburg Downtown Flooding Hazard 
Mitigation Project was presented by Scott Vogel, P.E., Project Manager. 

Patel:  How does our construction schedule match up with ADOT’s schedule? 

Vogel:  We have been coordinating with ADOT to  ensure  that our project can get done  in 
the  same  timeframe  that  they  are  comfortable  with  doing  their  project.    ADOT’s 
project  would  need  to  be  pushed  out  12  to  18  months  in  order  for  us  to  get  our 
improvements in place.
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Patel:  ADOT is ok with that? 

Vogel:  Yes, they are. 

Martin:  Is the City ok with putting the road work off that long? 

Dille:  Thank you.  Yes, we have been working very closely with county staff and ADOT to 
make sure that these two projects marry up.  Both projects are very important to the 
Town  and we  see  a  unique  opportunity  to  get  them  done  and  to  really  serve  that 
benefit for our community.  We are supportive of getting these two projects done at 
once. 

Martin:  Did you get flooding in this last heavy rain? 

Dille:  The Town did sustain some flood damage during the rains this last February.  They 
weren’t  in  this  vicinity;  they  were  on  the  other  side  of  the  Hassayampa,  almost 
directly  across  from  where  Sols  Wash  enters  into  the  river. 

Before I get into my comments, I want to express my appreciation and say that I am 
really  impressed with the work done by county staff.  ADOT proposed a very tight 
timeline and it presented some problems and hurdles but Scott Vogel, Russ Miracle 
and  others  that  have been working on  this  project,  have  really  done an  amazingly 
fantastic job in getting us to this point and proposing a plan that allows this project 
to  marry  up  with  ADOT. 

I do have something  that  I would  like  to share with you before you move on with 
your  motion.   Members  of  the  Board,  I  feel  the  Town  is  privileged  to  be  at  this 
particular juncture with the Flood Control District.  I am please to be standing here 
before you representing the Town of Wickenburg on this very  important project.  I 
know that the relationship between the Town and the County in past years has been 
a  strong  one  and  we  have partnered  on many  projects  across  a wide  spectrum  of 
disciplines.  My hope and my determination is that this positive relationship, which 
has served our constituents well, will continue in the future. 

I approach you now asking  for your understanding of  the Town’s position 
and the critical need for this project at this time.  I want you to know that I 
understand government; I understand policies and procedures; I understand 
the need we have to use those as guidelines to get us through these projects. 
Nevertheless, I am compelled to take a moment of your time to acquaint you 
with Wickenburg  and  our  particular  situation.  The  Town,  like  any  other 
government,  struggles  on  an  annual  basis  in  finding  the  funds  to  meet 
growing  demands.    I  am  sure  the  County  is  no  different.    However,  as 
difficult as these normal years are, the floods of this past February has made 
it  even more difficult  for  the Town to be a viable partner with  the County 
according  to  your  current  adopted  policies.   When  everything  is  said  and 
done,  regarding  this  flood  in  February,  the  Town  will  have  spent  $2.4 
million in emergency mitigation of the problems we had in that area.  That 
includes bringing  some  of  the  area on  the  east  side  of  the  river out  of  the 
floodplain.    I  recognized  the  involvement  of  the  State  in  this  through  the
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Governor’s  declaration  of  emergency.    The  Department  of  Emergency 
Management has been a partner with us in this project.  However, we have 
tried  to  encourage  FEMA  and  have  made  appeals  to  them  to  become 
involved  as  well.  They  have  a  threshold  of  $2  per  capita  to  participate. 
Even after the State’s match  in this project, the Town’s per capita, or cost, 
on this project is over $90.  Yet, all of our attempts to appeal to the State, 
our state representatives, the US Congress, FEMA have failed.  FEMA has 
taken a position that they are not going to participate because Wickenburg is 
a  jurisdiction  within  the Maricopa County  boundaries  and  they  base  their 
decision  on  the  population  of  the  county  not  the  population  of  the 
municipality.  However, this particular flood event of this past February has 
really drained our contingencies,  our rainy day fund, no pun  intended, but 
that is the situation we are in. 

Members  of  the Board,  the Town’s  ability  to  cost  share  in  this  project  is 
what it is. The Town is committed to this project and will, as our past efforts 
show, be proactive to participate and help keep the project cost down.  An 
example of that is our willingness to work on the rightofway acquisitions 
and  talk  to property owners  to encourage  them to become a partner  in  this 
project to keep some of the costs down.  I ask the Board to support a motion 
that would cap the Town’s cost share for this entire project to that amount 
designated  in our 2003 application for  this project which  is $250,000 over 
the span of five years to the Flood Control District plus whatever cost share 
amount  from ADOT  that  the Town  can  negotiate.    Currently  we  estimate 
that  cost  share  to be between $800,000 and $1.2 million.  Combined,  this 
cost share would be between $1.2 million and $1.5 million.  I appreciate the 
Advisory Board’s consideration on this much needed project in the Town of 
Wickenburg and also our limited ability to participate.  I would be happy to 
answer any questions you may have. 

Cooper:  Let  me  give  you  a  little  bit  more  background  on  the  situation.    I  had  the 
opportunity last week to travel to Wickenburg.  I had a chance to have lunch 
with Mr. Dille and be briefed on the situation.  I think the concern the Town 
has  is  that  they have a finite  resource  that  they feel  comfortable with as  it 
relates  to  the  estimates  that  have been available  to  date.   Their  concern  is 
that  as  a  community  is  that  after  going  through  the  design  phase  and 
entering  into  the  construction  phase,  that  the  percentage  each  contributor 
has to pay goes up substantially and they do not have the funds to complete 
their share.  That is something that would be a real hardship on the Town. 

I had a chance  to see  the flood damage  that was done  in February and  the 
need for a couple of million dollars that hadn’t been counted on being spent 
by the Town.  So I am very sympathetic to what they are trying to do.  They 
are trying to fix a maximum amount which is consistent with the resolutions 
as long as cost estimates don’t creep out of site.  I am very sympathetic with 
what  they  are  trying  to  do  but  I  am  not  sure  how,  policy  wise,  we  can 
accomplish  that.    I  know  that  over  the  years  there  have  been  situations 
where other  communities, Guadalupe  for  example,  have been  strapped  for 
funds  and  the  Board  has  been  more  flexible  in  these  situations.    I  don’t 
know if $175,000 that is requested in this particular item is something that 
you have in your budget.  Do you or do you not?
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Dille:  This year we have budgeted to cover the front portion of our $175,000.  The 
IGA splits the cost in two parts, so we can cover the first and next year we 
can plan to cover the second.   I think we are ok on $175,000.  This is  just 
for  the design portion however; my comments are more comprehensive  in 
terms  of  the  entire  project  and  our  hopes  that  you  will  understand  our 
situation and hopefully be willing to extend some leniency or flexibility  in 
how we move forward from this point. 

Cooper:  What  is  the  total amount  that Wickenburg can raise  locally for design and 
construction of this project? 

Dille:  At  this point we are fairly  confident  that we would be able  to generate an 
amount somewhere between $1.25 million and $1.5 million for the project. 
I don’t have a crystal ball so it’s hard to say exactly how things will look but 
certainly if there are additional opportunities to contribute, we would.  We 
feel pretty  confident  that  this  is  the  level  at which we  could participate  at 
this time. 

Cooper:  Does that represent roughly 35% of the total cost?  We are talking about the 
design portion, I don’t know the total project cost. 

Vogel:  Mr. Chairman, Members of  the Board,  the  total project cost  is at  this  time 
anticipated to be between $5.5 million and $6 million.  Through preliminary 
discussions with  the Town  regarding  the  overall  costs, we understand  that 
the  Town  may  have  the  ability  to  gain  certain  inkind  contributions  to 
projects  such  as  rightofway  dedications;  we  have  discussed  putting  off 
some of our typical landscaping and aesthetic type improvements as a future 
Town contribution  to  the project.   So, we are working as much as we can 
with Town staff to try to minimize the up front cash contribution that they 
need  to  put  into  this  project.   Of  course,  that will  come  back  later  in  the 
construction, operations and maintenance IGA. 

Cooper:  What is the District staff’s view on the contribution percentage of the Town 
of Wickenburg for the total project? 

Vogel:  From the numbers that I have run the $1.25 million to $1.5 million that Mr. 
Dille  is  talking  about  would  be  an  acceptable  cash  contribution  given  the 
overall construction cost as well as the rightofway dedications, etc. 

Cooper:  And the fact that ADOT is also participating? 

Vogel:  That is correct.  My understanding is that part of Mr. Dille’s $1.25 million 
to  $1.5  million  would  be  a  contribution  from  ADOT  for  eliminating  the 
features in the Interim ByPass project. 

Cooper:  I  think what we are being presented with  today  is  a  real  dilemma.    If  the 
costs  go  substantially  beyond  what  is  estimated  and  the  Town  can’t 
participate, is it prudent to proceed with the project or not?  It is something 
that  is dearly needed.    I  think  this  is  the  first  time I have  encountered  this 
kind of situation, perhaps some of the other Board Members may have some 
idea of how to deal with this.  I think we should at least talk about the issues
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associated  with  a  small  community  and  having  finite  resources  available. 
What if the project comes in at $6 million  instead of $5.5 million?  I think 
what the Town is hoping for is that in the future we would be cognizant of 
their financial abilities and not over tax them beyond what they envision.  Is 
that correct? 

Dille:  Yes, I appreciate that clarification. 

Patel:  I think one of the problems we will run into; I don’t know if you can even 
tackle a cost limitation right now.  What we are being asked to do is look at 
the  design cost  and we  have a pretty  good  handle  on  that,  that  there  isn’t 
going to be any creep on those costs.  I think the best thing to do is to move 
forward on that and to make sure that when we look at the authorization for 
the  construction part  that at  that  time we are prepared  to  limit  the Town’s 
exposure. 

Martin:  That topic is not on the agenda. 

Patel:  Between now and then, I think we need to have that discussion.  Does this 
project fall into that category?  Put it on the agenda and talk about it. 

Cooper:  I  think,  indirectly,  it  is  open  for  discussion.    If  the  Board  said  under  no 
conditions would we allow a lesser contribution, the Town might say forget 
it, we are not  going  to  take  the  risk.   There  is  no  sense  designing  it  if we 
can’t have an assurance that you will work with us in  the future then don’t 
spend the money on the design.  So, I think this is germane for discussion. 

Martin:  I  think  the  appropriate  way  for Wickenburg  to  do  it,  with  help  from  the 
District,  is  like  we  did  with  Laveen  retention  area.    We  got  all  the 
landowners  together  and  explained  the benefits  and a  lot  of  them  donated 
their property which would give the Town a credit toward the project.  That 
worked  real well.    I’ve  seen  that  a  couple of  times  since  I’ve been  on  the 
Board.  You have to get all the landowners in one room and explain to them 
that you are taking a lot of  land out of the floodplain and making it usable 
real  estate  that  can  be  developed.  The  big  question  that  I  have,  you 
mentioned  the  flooding  on  the  east  side,  by  doing  what  you’re  doing,  the 
designed  project,  it  seems  to  me  that  you  are  going  to  concentrate  more 
water  flow out  into  the Hassayampa and force more water over  to  the  east 
side.  Scott, have you considered protecting the east bank? 

Vogel:  Mr. Chairman, Mr. Martin,  this project  is  really  separate  from  the ADOT 
Interim ByPass Highway levee project.  ADOT does have a responsibility 
to show that the embankment they put in does not adversely impact the east 
side of the Hassayampa.  That is something that the Town, as the floodplain 
manager,  is  reviewing  and  something  that  the  District  staff  is  helping  to 
review also.  To answer your question, no, the east bank of the Hassayampa 
is not being considered as part of this project.  Our goal has been to contain 
Sols  Wash  and  get  it  through  the  Interim  ByPass  Highway.    ADOT  is 
responsible for mitigating the results from their project.



Minutes of the Flood Control Advisory Board – August 24, 2005  Page 7 of 11 

Martin:  I understand that but the road is going to go on the west side and ADOT is 
not going to protect the east side.  They are going to protect their road.  Is 
anyone else picking up on this? 

Cooper:  I  would  say  that  is  exactly  where  the  Town  just  spent  their  $2  million, 
beefing up the east side of the Hassayampa. 

Martin:  Is that where it was done? 

Cooper:  I believe Lon McDermott has a comment. 

McDermott:  Mr. Chairman, Mr. Martin, we have been working very closely with ADOT 
on the Interim ByPass Highway project.  At our most recent meeting with 
them,  it  was  discussed, what  impact  their  embankment  going  up  the  west 
bank  would  have  on  the  east  bank.  They  have  a  responsibility  not  to 
negatively affect the east side by building up the west side.  If there  is any 
negative impact, they are doing the modeling on that now; they will have to 
correct them outside of Sol’s Wash. 

Martin:  But you have to understand what I am saying.  There is going to more force 
because you are going to concentrate this water.  It’s not going to run over 
those islands any more, it’s going to run down that ditch and you are going 
to put more water in one place. 

Dille:  Mr. Chairman, Mr. Martin, we  did do work  there. At  the  time we  did  not 
anticipate  exactly  what  kind  of  work  we  were  going  to  be  doing  in  Sols 
Wash.  Our work there was to recover from the flood that happened.  When 
we  did  that,  we  took  advantage  of  the  opportunity  and  brought  a  levee 
through and around  that would most certainly help  in  this  instance.   As  to 
whether or not  it  fully mitigates Sols Wash coming  in at  the new rate and 
velocity, I can’t answer that. 

Martin:  Scott, how far is this from the project that we approved south of the bridge? 

Vogel:  Are you referring to the Horspitality project? 

Martin:  The one property that we approved already. 

Dille:  It is about a mile. 

Vogel:  If  I might, Mr. Chairman,  I would  like  to  address Mr. Martin’s  comment. 
He has a very good point.  How can ADOT get into the floodplain and not 
adversely impact the river on the east side? Other staff at the District have 
been involved  in the technical review of that issue.  The  information that I 
have  received  is  that  as part  of ADOT’s project,  they will  be putting  in  a 
new bridge over the Hassayampa River.  The existing bridges, there are two 
built at different times, one will be removed.  The other existing bridge will 
be raised approximately 2 feet to help eliminate the constriction due to the 
bridge and help mitigate the impact of putting that embankment on the west 
bank.
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Acuna:  I’m wrestling with whether  I want  to mention  this.   Having worked  for  a 
city, I see the situation that you are in.  This is what we do for a living, this 
is our mission.  This is not an unusual project.  What we are wrestling with 
is cost share.  I think we have talked about how difficult it is going to be for 
the cities  in the future to meet the cost share.  Cost share is good business. 
But  we  are  getting  to  the  point  where  good  projects  are  running  into  the 
challenges  of meeting  this  cost  share  criteria.   There  is  no  question  in my 
mind  that  your  citizens  are  counting  on  you  to  do  something  other  than 
nothing. One  of  the  things  that we wrestle with,  as  I said,  I wrestled with 
whether  or not  I was going  to  say  this,  is when we  have a Flood Control 
District and a mission where there is an expectation on the part of the public 
that we are going  to get  further along and not  let a cost share  equation,  in 
and of  itself, stop us.  Because these are the folks that get flooded,  I don’t 
think you’re going to be able to sell that to them, that you didn’t build this 
because  of  a  cost  share  equation.  Ultimately,  we  are  going  to  need  your 
support to continue our mission because this  is typically what we do as an 
agency.   So  in  a  round about way, we are  not  going  to  resolve  this  today 
unless we  take a  look at cost share.   Now I know the new Chief Engineer 
and General Manager, and I have run this by him.  I said “Tim, I think this 
is going to be one of your biggest challenges.”  If we don’t look at this and 
talk about it, it is probably going to be a tough discussion.  We are probably 
going to be telling some of our customers “it’s a good project, we can’t help 
you”.  I don’t  think we are  there yet.    I don’t  think we have exhausted  that 
discussion.  I hope this project isn’t dead.  I think we need to look at the cost 
share equation.  I don’t think it is going to be resolved quickly.  We have a 
new  Chief  Engineer  and  General  Manager  and  I  think  he  will  have  the 
opportunity to look at this from a new perspective.  I will leave it at that. 

Cherrington:  I  will  just  say  that  it  won’t  be  the  first  time  that  a municipality  couldn’t 
afford  the  cost  share  and  had  the  project  go  forward.  What  they  are 
proposing is more than some others have paid. 

Cooper:  I think Mr. Dille, for us to have a motion related to the overall project would 
be  out  of  order  today  because  the  item  is  not  on  the  agenda.  I  think  the 
discussion  is  healthy  and  good  and  I  feel  confident  that  after  hearing  the 
comments of  the rest of  the Board,  that as we get  further along and  if  the 
costs  come  in much  higher  than  what  the  estimates  are,  there  would  be  a 
willingness to work with you in some fashion.  What we need to know from 
you is whether you want us to go forward with the design or not under those 
conditions. 

Dille:  This IGA was presented to the Town Council at the last scheduled meeting. 
There  was  a  lot  of  discussion.    I  got  the  general  feeling  that  there  was 
serious  concern  about  the  cost  and  how  that was  going  to  play  out  in  the 
end.   They are very aware of our financial situation right  now.   However, 
the  vote  at  the  table  was  to  support  the  design  and  this  project  with 
everything we  have and we are  certainly  ready  to  do  that  from  the  design 
stand point.  There again, I think it comes back to the question “is it the best 
use of the public’s money?” if we don’t know how it is going to play out in 
the end.  I think that it is.  I appreciate your discussion and certainly when it 
comes  time,  I  will  be  back  to  talk  with  you  again  and  hopefully  we  can
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resolve these issues.  I had a funny experience earlier this week.  We are in 
need  of  some  engineering  help  on  a  project.    For  us,  this  is  a  pretty  big 
project, the design costs are going to be around $30,000.  I called the county 
to see if there was a list that we could go by to expedite our selection of an 
engineer.  The procurement manager asked how much the design cost was 
going to be, we told him about $30,000.  He said “you have to go out to bid 
on  that?    We  have  a  group  of  staff  that  can  make  a  decision  on  up  to 
$250,000.”  That showed me that our level of thinking is a little bit different 
between  jurisdictions and agencies.  For a small community, and Maricopa 
County does have a few, these kinds of projects are very very big and very 
hard  to  meet  on  the  cost  share  scale.    I  appreciate  your  time  and  I  will 
certainly be back to speak with you again. 

Cooper:  Thank  you  very much Mr. Dille.    I  would  just  like  to  reiterate  what was 
stated earlier.  A recent flood event cost the town $90 per capita on the part 
of  the  citizens  of  Wickenburg  that  was  totally  unpredicted.    As  a 
community, they have already paid a considerable amount from the council 
and citizen’s perspective, so I would just ask that in the future as this project 
goes forward that we are cognizant of the limitations that they may have and 
show a real effort in trying to work with them on this much needed project. 

Justice:  I think that we also need to consider the fact that this bypass that is going in 
and  the use  of  this  road  is  a major benefit  to  several  thousand people  and 
businesses  in  Maricopa  County.    What  we  are  looking  at  here  seems  to 
improve the integrity of that project.  This project is important to way more 
members of Maricopa County than just the citizens of Wickenburg. 

Perreault:  Mr. Chairman, Members of the Board, like Mr. Acuna, I am wrestling about 
whether I should say something or not.  What your discussion has brought 
about  is something  that  the staff has been facing  for  a  long  time when we 
negotiate IGA’s with our client cities when they present projects to us.  As 
you know we have attempted over the last few years to clarify our cost share 
guidelines.  They are not policies, they are guidelines.  Our attempts in the 
past have not been real  fruitful, but  it  is something  that we face on almost 
every  project.  Some  of  the  communities  are  in  a much  different  position 
than the Town is and the negotiations go quicker and these types of  issues 
don’t  come up.   We do  have  others where  they do come up.    I appreciate 
your comments and thoughts on this.  One of the things I would suggest  is 
that once we get the design going, possibly early next year at the mid point 
of the design, that we bring an  item to you for discussion, presenting what 
the design is looking like, what the costs are looking like and maybe we can 
talk about this issue more.  One of the things that we are very very sensitive 
to  is  setting precedents.   We have 25 communities  and a host of  agencies 
that we cooperate with so we are sensitive to that. 

ACTION:  It  was  moved  by  Mr.  Justice  and  seconded  by  Mr.  Patel  to  approve  the  item  as 
submitted.  The motion carried unanimously. 

4)  WITTMANN AREA DRAINAGE MASTER STUDY UPDATE (ADMSU).
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Kelli Sertich, AICP, Regional Area Planning Manager, provided an update on the Wittmann Area 
Drainage  Master  Study.  The  purpose  of  the  Wittmann  ADMSU  is  to  identify  the  flooding 
problems, flooding sources, and flooding hazards in the Wittmann study area (Trilby Watershed) 
and  to  propose  alternatives  to mitigate  the  identified  concerns  as  required  by  Arizona Revised 
Statutes Title 48, Chapter 21. 

Martin:  The houses that you are buying, were they built with a building permit? 

Sertich:  Yes.    That  is  one  of  the  requirements  of  the  Floodprone  Properties 
Acquisition Program. 

Patel:  I wanted to compliment the effort to identify immediate actions rather then to 
wait until the end of the study.  It is good to see something happening.  Good 
move. 

Cooper:  Thank you for your report.  We will expect to hear back from you  in 7 or 8 
months. 

ACTION:  No action was taken. 

6)  CIP CONSTRUCTION STATUS 

Construction updates on the following projects were provided. 

Bethany Home Outfall Channel – Reach 2B 

71st Street Storm Drain and Mescal Basin Improvements 

Chandler Heights Basin – Phase 1 

ACTION:  No action was taken. 

7)  FISCAL YEAR 2004/2005 FLOOD CONTROL DISTRICT BUDGET RESULTS 

Michael D. Alexander, Chief Financial Officer, provided the Board with the results of the Fiscal 
Year 2004/2005 Budget. 

ACTION:  No action was taken. 

8)  FISCAL YEAR 2005/2006 FLOOD CONTROL DISTRICT APPROVED BUDGET 

Michael D. Alexander, Chief Financial Officer, provided the Board with details of the approved 
Fiscal Year 2005/2006 Budget 

ACTION:  No action was taken. 

9)  COMMENTS FROM THE CHIEF ENGINEER AND GENERAL MANAGER. 

Perreault:  Mr. Chairman, Members of the Board, in Mr. Phillips absence, I don’t really 
have  any  comments  although  he  did  ask  me  to  relay  the  fact  that  he  has
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accepted  the position of Chief Engineer and General Manager and  is  happy 
to  have  it.    I  am sure  that  he will  have more  to  say  to  the Board when  he 
returns next month. 

10) SUMMARY OF RECENT ACTIONS BY THE BOARD OF DIRECTORS 

Martin:  I noticed that the Board of Directors reduced their share on the Wickenburg 
project by $415,000.  (Reference: Recent Board of Directors agenda  item to 
authorize a CIP budget adjustment.) 

Perreault:  Mr.  Chairman,  Mr.  Martin,  this  was  an  item  where  we  did  a  budget 
adjustment  last  year.    We  balanced  the  CIP.    Unfortunately,  when  it  was 
submitted we had a wrong number and didn’t catch it internally before it was 
submitted.    What  you  are  noticing  for  that  the  Wickenburg  correction  is 
really  just  an  accounting  correction.  If  you  have more  questions,  I’m  sure 
Mike Alexander could answer them. 

Martin:  I enjoy having the minutes so I can see what they do after what we do. 

Perreault:  I  totally  agree  because  this  shows  a  continuation  of  items  that  are  brought 
before the Advisory Board.  Sometimes there is a little bit of a lag but there is 
a follow up with the Board of Directors to get them approved. 

Alexander:  That was an administrative item.  What it did was correct the +/ sign in front 
of one of the numbers.  It did not change the project. 

11) OTHER BUSINESS AND COMMENTS FROM THE PUBLIC 

Patel:  I  have  a  request.   With  all  the  recent  flooding  and  deaths  in New River  it 
would be nice to have a report on what the District’s actions were during that 
time period. 

Perreault:  During  the recent  rains all  of our crews were very busy.   The  internal staff 
was very busy particularly up in the fire damaged areas.  Our hydrology staff 
was busy  recalculating  the  run  off  factors  and  things  of  that  nature.    I will 
discuss this with the staff and see if we can’t present something to you next 
month or the month after. 

Patel:  It’s a bitter sweet thing because when things like this happen it puts what we 
do  front  and  center.    Sometimes  I  think  that  would  be  a  good  time  to  go 
asking  for money.   Also  it  shows  how much more  we  need  to  do  to  keep 
people  informed.   Every  time something  like  this  happens, unfortunately,  it 
ends up creeping into the national press. 

Perreault:  Mike Alexander mentioned the education program in his budget presentation. 
We still have people who think with their 4x4’s they can still drive through 
flowing washes.  I think the deaths up north were a different matter, a flash 
flood that came through with no warning.  We definitely need to keep up the 
effort. 

The meeting was adjourned at 4:00 pm


